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Staff Changes affecting the 580 Resource Model
July '04 through August '04

'From' Project 'From' Category 'To' Project 'To' Category

Maureen Bartholomew 0.50 GPM ISE Primary Std. cFE AISE Tech. 

Tom Clement 0.70 EOS/GPM ISE Primary Std. cFE AISE Tech. 

Tina Fredo 0.10 SEM AISE Proc. Improv. - resigned  

Clara Hollenhorst 1.00 JWST ISE Primary Std. - moved to 561

Lynn Miles 1.00 - - ST-5 ISE Primary Std.

Rick Sabatino 1.00 - - JWST SSM ISE Primary Std.

Eva Stattel 0.5 582 ISSI-Admin IT cFE AISE Tech. 
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582 Staffing Overview

Code 582 Support Types (Top 11 ONLY)
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582 Staffing Overview

Code 582 Business Types 
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FSW DEVELOPMENTS

• 6/25, Project was directed by HQ to do a full-RSDO 
implementation.
• Working with project on hybrid options.
• FSW team to complete prototype of cFE, CFDP, 
and document Ipsec study by end of fy04.

1.0-1.31.5Aug-04GGGGPM  

• Completed Common SDN FSW build 2.1
• Supported CMMi pre-assessment
• Working staffing issues
• Preparing FSW PDR 9/14 – 15

4.5+0.57.0Aug-04YGGSDO

• “Last” FSW build installed just before ship.
• FSW testbed moved to building 1.3.5-1.53.0Jun-02GGGSwift BAT

• 1 SSC tester resigned. Test Lead (C. Firman 
timeshared with SDO)
• Project Delta-CDR held July 21-22, 1 RFA affects 
FSW  
• ACS DynSim has been malfunctioning for more than 
a month, threatening FSW deliveries and start of AT 
(fixes completed 8/20, verification on going). 
•Supported CMMi pre-assessment. 

1.0-0.52.0Oct-02YGGST-5   

C9 build test completed ahead of schedule. C10 
integration test begun.

Supported CMMi pre-assessment.
17.001.5Sep-01GGG

JWST ISIM               
FSW 
Development

StatusSSCCS 
ChgCSISD 

ReviewAugJulJun
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FSW SYSTEMS MANAGEMENT

• LAT staffing is improving. 
• Schedule remains difficult.
• Need s/c FSW oversight person

1.500GGGGLAST

• S. Leake attended the BATC SC Sim design peer 
review, 8/23-24 in Boulder, CO..501GGGNPP

• Reviewing GMI proposals
• Working s/c to SI ICD and SOW for RSDO RFP.
• Working on Software Management Plan that 
complies with NPR 7150

00.5Aug-04GGGGPM  

• Delivered SDN FSW to EVE instrument.001Apr-04
Aug-04GGGSDO

• Supporting launch site I&T
• Developed list of recommended Observatory tests
• Completed Operations Agreement.
• Clarified post-launch FSW CCB structure.

001Jun-02  
Jun-04GGGSwift FSW

• Rick Sabatino began as 582 Term 8/23.5+11Oct-02GGG
JWST 
Spacecraft 
FSW

• Michael Aguilar moving to 443 project support.
• Working trades of supporting FGS in ISIM FSW.
• ISIM L3 requirements in rework to accommodate 
event driven changes.

3.502.0Jun-01GGG
JWST ISIM 
and SI FSW 
Management

StatusSSC
CS 
Chg

.
CSISD 

ReviewAugJulJun
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IMDC and ISAL   

Total ISAL Instruments Supported = 20  
(since12/03)

Total IMDC Missions Supported = 53   (since 4/01)

Supported PHyLM, Lunar Gene, 
CLPP0.00.00.5GGGISAL

Supported Con-X, PhyLM, SIRICE0.00.00.5GGGIMDC

StatusSSCCS Chg.CSISD
ReviewAugJulJunFormal 

Studies
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FSW Proposals

•Met with project system engineer & scientist to 
determine needs. Funding not available until fy05 
(term-hire workable)  

0.00YYYLISA

•A. Ferrer, B. Rehm & L. Hallock supported SEB. 
•FSW System Mgr. CPP in process.
•Plan to discuss fy05 staffing with B. Scott.1.0+0.90.1GGGHRV

•Low activity. 0.00.2GGGLRO

•Supported Red Team review.
•Identified significant deficiency in C&DH hw/sw 
system engineering within LOLA Proposal
•FSW proposal reworked & submitted to project

0.5+0.10.2YYYLOLA

•Art Ferrer & L. Hallock started supporting, kickoff 
meeting held 8/16
•Proposal study is expected to be completed by 
Dec ‘04

0.0+0.60.6GSPIRIT

StatusSSCCS Chg.CSISD 
ReviewAugJulJunProposals
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FSW Advances  

• FPGA incompatibility had impact on s/w 
schedule.  Prototype now using G3, not 
PPC.   9/13/04 target is very tight.

0+ 1.01.7YGGMR2

• On schedule.  Performance testing done.  
Code review scheduled in late August. 

0.80.1Dec-03GGGEthernet/IP

• To be tabled after prototype (Sept.), with 
requirements document, user’s guide & 
code.

1GGGCFDP

• Monthly telecons.  Red Book work 
continues.  

0.20.1GGGCCSDS SOIS

• Target end date Nov. 1 (started late).  
Picking up progress.

10.1GYYcFE AP Plug & 
Play (GMSEC)

• VxWorks done. Linux ports in test (MR2). 
In process of being Open Sourced.

0- .4.8GGGOS Abstraction

• Prototype demo scheduled for mid 
September.  

• Requirements document out for review.  
Formal test team taking shape.

1+1.54.3GGY
Core FSW 

Executive 
(cFE)

StatusSSCCS Chg.CSISD
Review AugJulyJun
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FSW Advances  (2 of 2)

• Progressing well. Only a few 
software modules remain to be 
implemented.  Integration test w/ 
GDS hardware will start soon.  

10.1GGG

Software-only 
Dynamic 
Simulator 
(GMSEC)

• Limited progress due to lack of CS 
time.  Will try to put contractor more 
in charge. 

0.500.1YYGFSW Reuse Library

StatusSSCCS Chg.CSISD
ReviewAugJulJun
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Acronyms

ACS Advance Camera for Surveys (HST)
ATMS Advance Technology Microwave Sounder (NPP)
AXP Advanced X-ray Polarimeter
BAT Burst Alert Telescope (Swift)
Cassini CAPS Cassini Plasma Spectrometer
Cassini CIRS Cassini Composite Infrared Spectrometer
IC&DH ISIM Command & Data Handling (JWST)
CCB Configuration Control Board
CCR Configuration Change Request
COS Cosmic Origins Spectrograph (HST)
cFE Core Flight Software Executive
CPU Central Processing Unit
DCR Discrepancy Change Request
DRS Disturbance Reduction System (ST-7)
EOS Earth Observing System
EVE EUV Variability Experiment (SDO)
FKSI Fourier-Kelvin Stellar Interferometer
FQT Final Qualification Test
GLAS Geo-science Laser Altimeter System (IceSat)
GLAST Gamma Ray Large Area Space Telescope
GMSEC GSFC Mission Services Evolution Center 
GN&C Guidance, Navigation and Control
GPM Global Precipitation Measurement
HST Hubble Space Telescope
IMDC Integrated Mission Design Center
ISAL Instrument Synthesis and Analysis Lab
ISIM Integrated Science Instrument Module (JWST)
LANL Los Alamos National Laboratory
LAT Large Area Telescope (GLAST)
LISA Laser Interferometer Space Antenna
LOLA Lunar Orbiter Laser Altimeter
WMAP Wilkinson Microwave Anisotropy Probe
MASIS Monitor & Science Instrument Simulator (HST)
MLA Mercury Laser Altimeter (Messenger)
MLS Microwave Limb Sounder (Aura)
MR2 Modular, Reconfigurable, Rapid

NICMOS Near Infrared Camera & Multi-Object 
Spectrometer (HST)

NIRCam Near InfraRed Camera (JWST)
JWST James Web Space Telescope
NPP NPOES Preparatory Project
OOO Organic Origins Observatory
PSU Penn State University
SAMPEX Solar Anomalous & Magnetospheric Particle 

Explorer
RTEMS Real-time Executive Multiprocessor System
RTOS Real-time Operating System
RXTE Rossi X-ray Timing Explorer
SAM Science Analysis at Mars
SDO Solar Dynamics Observatory
SEB Source Evaluation Board
SI Science Instrument
SICADS Science Instrument C&DH Simulator (HST)
SI C&DH Science Instrument Command & Data 

Handling (HST)
IRAC Infrared Array Camera (SIRTF)
RW Reaction Wheel
SA Solar Array
SEU Single Event Upset
SITS Science Instrument Test System (HST & JWST)
SOIS Spacecraft Onboard Interfaces
SSM Support Services Module (HST & JWST)
ST-5 Space Technology 5
ST-7 Space Technology 7
STIS Space Telescope Imaging Spectrograph (HST)
SWAS Sub-millimeter Wave Astronomy Satellite 
TRACE Transition Region and Coronal Explorer 
TRMM Tropical Rainfall Measuring Mission
UARS Upper Atmosphere Research Satellite
WFC3 Wide Field Camera 3 (HST)
WIRE Wide-Field Infrared Explorer
WISE Wide-field InfraRed Survey Explorer
XRT X-ray Telescope (Swift)


